

1 BILL NO. S-87-07- 45

2 SPECIAL ORDINANCE NO. S

219-87

3 AN ORDINANCE approving Change Order
4 No. 1 (Final) for Lawrence Drain
5 Improvement Res. 425-86, Phase
6 I, with John Dehner, Inc., in connection
7 with the Board of Public Works
8 and Safety of the City of Fort
9 Wayne, Indiana.

10 NOW, THEREFORE BE IT ORDAINED BY THE COMMON COUNCIL
11 OF THE CITY OF FORT WAYNE, INDIANA:

12 SECTION 1. That Change Order No. 1 (Final) for Lawrence
13 Drain Improvement Res. 425-86, Phase I, with John Dehner, Inc.,
14 in connection with the Board of Public Works and Safety, for:


15 this Change Order and Final is
16 necessary because good soil conditions
17 found during construction resulted
18 to reduction of 584 S.F. of stone
19 backfill, 180 S.Y. of Asphalt &
20 450 S.F. of sheeting. One power
21 pole was relocated by I & M Electric
22 Co. at the Company's expense.
23 Also, this is a close out change
24 order and some items have been
25 increased or decreased based on
26 the final fixed measurements.
27 Overall, this is a "deduct" change
28 order;

29 involving a net decrease of Fifteen Thousand Eighty-Nine and
30 65/100 Dollars (\$15,089.65), all as more particularly set forth
31 in the specifications, and which is on file with the Office of
32 the Board of Public Works and Safety and is by reference incor-
porated herein, made a part hereof, and is hereby in all things
ratified, confirmed and approved.

SECTION 2. That this Ordinance shall be in full force
and effect from and after its passage and any and all necessary
approval by the Mayor.

33 
Councilmember

APPROVED AS TO FORM
AND LEGALITY


Bruce O. Boxberger, City Attorney

Read the first time in full and on motion by Redd, seconded by Julius, and duly adopted, read the second time by title and referred to the Committee City of Public (and the City Plan Commission for recommendation) and Public Hearing to be held after due legal notice, at the Council Chambers, City-County Building, Fort Wayne, Indiana, on _____, the _____ day of _____, 19____, at _____ o'clock _____ M., E.

DATE: 7-28-87

Sandra E. Kennedy
SANDRA E. KENNEDY, CITY CLERK

Read the third time in full and on motion by Redd, seconded by Robert, and duly adopted, placed on its passage. PASSED (LOST) by the following vote:

	<u>AYES</u>	<u>NAYS</u>	<u>ABSTAINED</u>	<u>ABSENT</u>	<u>TO-WIT:</u>
<u>TOTAL VOTES</u>	<u>8</u>	<u> </u>	<u> </u>	<u>1</u>	<u> </u>
<u>BRADBURY</u>	<u> </u>	<u> </u>	<u> </u>	<u> </u>	<u> </u>
<u>BURNS</u>	<u>✓</u>	<u> </u>	<u> </u>	<u> </u>	<u> </u>
<u>EISBART</u>	<u>✓</u>	<u> </u>	<u> </u>	<u> </u>	<u> </u>
<u>GIAQUINTA</u>	<u>✓</u>	<u> </u>	<u> </u>	<u> </u>	<u> </u>
<u>HENRY</u>	<u>✓</u>	<u> </u>	<u> </u>	<u> </u>	<u> </u>
<u>REDD</u>	<u>✓</u>	<u> </u>	<u> </u>	<u> </u>	<u> </u>
<u>SCHMIDT</u>	<u>✓</u>	<u> </u>	<u> </u>	<u> </u>	<u> </u>
<u>STIER</u>	<u>✓</u>	<u> </u>	<u> </u>	<u> </u>	<u> </u>
<u>TALARICO</u>	<u>✓</u>	<u> </u>	<u> </u>	<u> </u>	<u> </u>

DATE: 8-11-87

Sandra E. Kennedy
SANDRA E. KENNEDY, CITY CLERK

Passed and adopted by the Common Council of the City of Fort Wayne, Indiana, as (ANNEXATION) (APPROPRIATION) (GENERAL) (SPECIAL) (ZONING MAP) ORDINANCE (RESOLUTION) NO. D-219-87 on the 11th day of August, 1987.

ATTEST:

(SEAL)

Sandra E. Kennedy
SANDRA E. KENNEDY, CITY CLERK

Mark E. GiaQuinta
PRESIDING OFFICER

Presented by me to the Mayor of the City of Fort Wayne, Indiana, on the 12th day of August, 1987, at the hour of 11:00 o'clock A.M., E.S.T.


Sandra E. Kennedy
SANDRA E. KENNEDY, CITY CLERK

Approved and signed by me this 13th day of August, 1987, at the hour of 3:00 o'clock P.M., E.S.T.

Win Moses, Jr.
WIN MOSES, JR., MAYOR

M E M O R A N D U M

TO: Board of Public Works & Safety

 FROM: Terry L. Atherton, Director of Water
Resources/Engineering Services

SUBJECT: Lawrence Drain Improvement - Phase I, Resolution No. 425-86,
B.O. 61-86

DATE: 15 July 1987

Transmitted herewith for your review and execution is Change Order #1 (Final) for subject project. This is a "deduct" change order with a net reduction of \$15,089.65 in the total price of the original contract.




It is this department's recommendation to the Board of Public Works & Safety to execute said document and obtain City Council's approval at its next regularly scheduled meeting.

If you have any questions, please contact Tom Gountras, Project Engineer, at 4734.

TLA/TG/slr

Attachment: Change Order #1 (Final)

cc: Jess Yoder, City Engineer
File
Chrono




James D. Consalvo

1987 JUL 17 PM 3:28

CHANGE ORDER

Change Order No. 1 (FINAL)
Project No. _____
Name of Project: Lawrence Drain - Phase I

Resolution No. 425-1986
Board Order No. 61-1986
Date: 7/7/87

To: John Dehner, Inc.
(Contractor)

Gentlemen:

You are hereby requested to comply with the following changes from the contract plans and specifications:

Item No.	Quantity	Description of Change	Unit Price	Change in Contract Price	
		Description		Decrease	Increase
		(SEE ATTACHED SHEET)			
			Total Decrease	19,960.40	
			Total Increase		4,870.75
Net (Decrease) (XXXXXXXX)			Contract Price	15,089.65	

The sum of \$ 15,089.65 is hereby (~~XXXXXXXX~~) (deducted from) the total contract price and the final contract price shall be adjusted as follows:

Original Contract Price	\$ <u>156,708.65</u>
Current Contract Price Adjusted by Previous Change Order	\$ <u>156,708.65</u>
New Contract Price including this Change Order	\$ <u>141,619.00</u>

The time provided for completion in the contract for this project is (unchanged) (~~XXXXXXXX~~) (~~XXXXXXXX~~) by -0- calendar days due to this Change Order. The date for completion of all work shall be 6-9-87. Furthermore, this document shall become an amendment to the contract and all provisions of the contract shall apply hereto.

Recommended by: [Signature] Chief Engineer

Date 7-16-87

JOHN DEHNER, INC.

Accepted by: [Signature] Contractor

Date 7-13-87

Approved by: _____ City Engineer

Date 7-22-87

Approved by: [Signature] Owner

Date 7-22-87

[Signature]

Attested by: [Signature] Clerk

Date 7-22-87

ATTACHMENT TO CHANGE ORDER

Item No.	Quantity	Description of Change	Unit Price	Change in Contract Price	
		Description		Decrease	Increase
2	75 L.F.	18" R.C.P. Class III	38.93		2,919.75
3	1 EA.	Standard 48" Manhole	850.00		850.00
6	1 EA.	24" Metal End Section	300.00	300.00	
7	584 C.Y.	#53 or #73 Special Backfill	12.35	7,212.40	
8	30 TN.	RIP - RAP	18.00	540.00	
9	450 S.F.	Gauge 8 - Sheeting	9.30	4,185.00	
10	10 L.F.	Guard Rail	30.00		300.00
12	180 S.Y.	12" Asphalt	24.85	4,473.00	
13	200 S.Y.	Sodding	3.75	750.00	
14	80 S.Y.	4" Stone Burm	2.20		176.00
15	1 EA.	Power Pole Relocation	2,500.00	2,500.00	
18	125 S.Y.	Double Chip and Seal (Street)	5.00		625.00
<div> <div>Total Decrease</div> <div>Total Increase</div> <div>Net (Decrease) (Increase)</div> </div>				19,960.40	
					4,870.75
				15,089.65	

Change Order No. 1 (FINAL)

Resolution No. 425-1986

Board Order No. 61-1986

REQUEST AND JUSTIFICATION FOR CHANGE

1. Necessity for change: Good soil conditions found during construction resulted
to reduction of 584 S.F. of stone backfill, 180 S.Y. of asphalt and 450 S.F.
of sheeting. One power pole was relocated by I & M Electric Co. at the Company's
expense. Also, this is a close out change order and some items have been
increased or decreased based on the final fixed measurements. Overall, this is
a "deduct" change order.

2. Will proposed change alter size of the project? Yes _____ No X
If yes, explain

3. Affect on operation and maintenance cost of this project:

NONE

Tom Countras
Tom Countras

Project Engineer

TITLE OF ORDINANCE Change Order #1 (Final) for Res. 425-86, Lawrence Drain, Ph.I

DEPARTMENT REQUESTING ORDINANCE Board of Public Works & Safety

SYNOPSIS OF ORDINANCE Change Order #1 (Final) for Lawrence Drain Improvement

- Res. 425-86, is necessary because good soil conditions found during construction resulted to reduction of 584 S.F. of stone back fille, 180 S. Y. of Asphalt & 450 S.F. of sheeting. One power pole was relocated by I & M Electric Co. at the Company's expense. Also, this is a close out change order and some items have been increased or decreased based on the final fixed measurements. Overall, this is a "deduct" change order. John Dehner, Inc., is the contractor.

J-87-07-45

EFFECT OF PASSAGE To facilitate completion of project.

EFFECT OF NON-PASSAGE _____

MONEY INVOLVED (DIRECT COSTS, EXPENDITURE, SAVINGS) Decrease of \$15,089.65

ASSIGNED TO COMMITTEE _____

BILL NO. S-87-07-45

REPORT OF THE COMMITTEE ON CITY UTILITIES


WE, YOUR COMMITTEE ON CITY UTILITIES TO WHOM WAS
REFERRED AN (ORDINANCE) (~~RESOLUTION~~) XXXXXXXXXX approving Change Order

No. 1 (Final) for Lawrence Drain I, with John Dehner, Inc., in
connection with the Board of Public Works and Safety of the City
of Fort Wayne, Indiana

HAVE HAD SAID (ORDINANCE) (~~RESOLUTION~~) UNDER CONSIDERATION AND BEG
LEAVE TO REPORT BACK TO THE COMMON COUNCIL THAT SAID (ORDINANCE)
(~~RESOLUTION~~) XXXXXXXXXX


YES

NO




CHARLES B. REDD
CHAIRMAN

PAUL M. BURNS
VICE CHAIRMAN



THOMAS C. HENRY



BEN A. EISBART



SAMUEL J. TALARICO

CONCURRED IN 8-11-87.

SANDRA E. KENNEDY
CITY CLERK